COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2016

ESTI MATE SUMVARY 15: 35: 48
CONTI D C18763R ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 18763R- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 572.0 DAYS TIME ALLOW 9/30/2016 FI XED COVPLETI ON DATI
El SENHOWER JOHNSON TUNNEL ROOF REPAI R PERCENT TIME:  116. 26 ORI G TIME ALLOW 9/30/2016 FI XED COMPLETI ON DATI
PRQJECT NO I M 0703- 381
EJMI ROOF REPAI R
NAME OF ROAD: 070A
PRQJECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTOR:
Myers and Sons Construction, LP PAY PER OD ENDI NG 12/ 19/ 2016 DATE TI ME STARTED 05/ 28/ 2015
4600 Northgate Boul evard DATE LET 04/ 09/ 2015 DATE WORK BEGAN 09/ 29/ 2015
Suite 100 DATE AWARDED 05/ 06/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 27/ 2015 DATE ACCEPTED
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED 05/ 28/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,194, 183. 28 PARTI Ol PATI NG $ 3,164, 985. 73 $ 180, 085. 46
AWARD PRQIECT AMT: $ 3,114, 670.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 09% TOTAL EARNI NGS 3,164, 985. 73 180, 085. 46
FUNDS AVAI LABLE: $ 29,197.55 STOCKPI LED MATERI ALS 0.00 -31,940. 00
GROSS EARNI NGS 3,164, 985. 73 148, 145. 46
TOTAL CLAI VB $ 0.00 RETAI NAGE -46,720.05 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,118, 265. 68 148, 145. 46
LI QU DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,118, 265. 68 148, 145. 46
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 148, 145. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18763R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18763R-BI D ESTI MATE RUN 12/ 19/ 2016
PRQJECT: | M 0703- 381 ESTI MATE NO 0007 15: 35: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0010 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0.00
280, 000. 00000 1. 000 280, 000. 00

0015 630- 00000 Fl aggi ng 4.000 0. 000
HOUR 4. 000 140. 00
35. 00000 4. 000 140. 00
0020 700- 70010 F/ A M nor Contract Revisions 16, 197. 550 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70034 F/ A Interim Surface Repair 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700- 70195 F/A Wilities and Mai ntenance of Field Facilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700- 70380 F/ A Erosion Control 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700- 70589 F/ A Environnental Health & Safety Management F/ A 3, 000. 000 0. 000
Environnental Health & Safety Managenent
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70034 F/ A Snow Renoval 12, 000. 840 12, 000. 840
FA 0. 000 0. 00

1. 00000 12, 000. 840 12, 000. 84



CONTI D C18763R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18763R-BI D ESTI MATE RUN 12/ 19/ 2016
PRQIECT: I M 0703- 381 ESTI MATE NO 0007 15: 35:48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0150 900- 00012 Added Item (Foot)/ Gout Patch Repairs 440. 800 440. 800
LF 0. 000 0. 00
8. 00000 440. 800 3,526. 40
CAT 0200 CURRENT AMI  $ 324,864.79 $ 140.00 $ 295, 667. 24
CAT NOO300 F-13-Y
0055 202- 00000 Renoval of Structures and Cbstructions 0. 500 0. 500
LS 0. 000 0. 00
100, 000. 00000 0. 500 50, 000. 00
0060 202- 00480 Renoval of Portions of Present Structure (Special) 4, 667. 400 4,667. 400
SY 0. 000 0. 00
80. 00000 4,667. 400 373,392. 00
0065 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0070 513-00690 Bridge Drain (Special) 8. 000 8. 000
EACH 0. 000 0. 00
3, 500. 00000 8. 000 28, 000. 00
0075 515-00120 Wat er proof i ng (Menbr ane) 4, 667. 400 4, 243. 300
SY 424. 100 33,928. 00
80. 00000 4,667. 400 373,392. 00
0080 518-00000 Bri dge Conpression Joint Seal er 58. 250 0. 000
LF 58. 250 5, 825. 00
100. 00000 58. 250 5, 825. 00
0080 MATERI AL ALLOMANCE Joi nt Seal er (North) 20. 900
LF -20.900 -2,090. 00
100. 00000 0. 000 0. 00
0085 518-01004 Bri dge Expansion Device (0-4 Inch) 184. 000 0. 000
LF 184. 000 92, 000. 00
500. 00000 184. 000 92, 000. 00
0085 MATERI AL ALLOMANCE Bri dge Expansi on Device (North) 40. 500
LF -40. 500 - 20, 250. 00
500. 00000 0. 000 0. 00



CONTI D C18763R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18763R- Bl D ESTI MATE RUN 12/ 19/ 2016
PRQIECT: I M 0703- 381 ESTI MATE NO 0007 15: 35:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-13-Y
0090 601- 03027 *Concrete Class D (Special) 810. 800 810. 800
CY 0. 000 0. 00
550. 00000 810. 800 445, 940. 00
0135 700-70130 F/ A Repair Energency Ceiling Panel Repair 12, 615. 690 12, 615. 690
FA 0. 000 0. 00
1. 00000 12, 615. 690 12, 615. 69
0160 602- 00020 Rei nf Steel (Epoxy) Payment for Epoxy-Coated Rebar 761. 000 0. 000
LB 761. 000 2,092.75
2.75000 761. 000 2,092.75
CAT 0300 CURRENT AMI  $ 1,391,257.44 % 111,505.75% 1,391, 257. 44
CAT NOO301 F-13-X
0095 202- 00000 Renoval of Structures and Cbstructions 0. 500 0. 500
LS 0. 000 0. 00
100, 000. 00000 0. 500 50, 000. 00
0100 202- 00480 Renoval of Portions of Present Structure (Special) 4,794. 900 4, 794. 900
SY 0. 000 0. 00
80. 00000 4,794. 900 383, 592. 00
0105 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0110 513-00690 Bridge Drain (Special) 8. 000 8. 000
EACH 0. 000 0. 00
3, 500. 00000 8. 000 28, 000. 00
0115 515-00120 Wat er proof i ng ( Menbr ane) 4,794. 900 4, 326. 500
SY 468. 400 37,472.00
80. 00000 4,794. 900 383, 592. 00
0120 518-00000 Bri dge Conpression Joint Seal er 0. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0120 MATERI AL ALLOMANCE Joi nt Seal er (Sout h) 96. 000
LF -96. 000 -9, 600. 00
100. 00000 0. 000 0. 00




CONTI D C18763R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18763R- Bl D ESTI MATE RUN 12/ 19/ 2016
PRQJECT: I M 0703- 381 ESTI MATE NO 0007 15: 35:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 F-13-X
0125 518-01004 Bri dge Expansi on Device (0-4 Inch) 184. 000 184. 000
LF 0. 000 0. 00
500. 00000 184. 000 92, 000. 00
0125 MATERI AL ALLOMANCE Bri dge Expansion Device (South) 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0130 601-03027 *Concrete Class D (Special) 827. 800 826. 800
CY 1. 000 550. 00
550. 00000 827.800 455, 290. 00
0140 700-70130 F/ A Repair Energency Barrier Repair 78, 336. 840 78, 336. 840
FA 0. 000 0. 00
1. 00000 78, 336. 840 78, 336. 84
0155 900- 00004 Added Item (Cubic Yard)/ Price Reduction for Concrete - 64. 200 - 64. 200
CY 0. 000 0. 00
137. 50000 -64.200 -8,827.50
0165 602- 00020 Rei nf Steel (Epoxy) Payment for Epoxy-Coated Rebar 761. 000 0. 000
LB 761. 000 2,092.75
2.75000 761. 000 2,092.75
0170 900- 00012 Added Item (Foot)/ Substitute Material for Bridge 368. 000 0. 000
Conpr essi on Joi nt Seal er
LF 368. 000 13, 984. 00
38. 00000 368. 000 13, 984. 00
0175 900-00014 Added Item (Lunp Sun)/ Pay Reduction for \Water Damage -7,999. 040 0. 000
LS -7,999. 040 -7,999. 04
1. 00000 -7,999. 040 -7,999. 04
CAT 0301 CURRENT AMI  $ 1,478,061.05$% 36,499.71$% 1,478,061.05
CAT NOO400 CONTSTRUCTI ON ENG NEERI NG
0005 620-00001 Field Ofice (dass 1) 0. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00 % 0.00% 0. 00

PRQJIECT TOTAL CURRENT AMI $ 3,194, 183.28 $

148,145.46 $ 3,164, 985.73



